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AW-3: Reconfigure Airports Efficiently

AW-3.1 Configuration Coordination with Facilities and Carriers
Key Risks
e Maintaining the baseline schedule will be dependent on agreement from FAA
unions, especially PASS, on the phased approach to implementing the hardware
changes, certification tool, and AF training.
AW-3.2 Procedures for Adjacent Airport Coordination
Key Risks

e Provision of new capabilities might occasionally require some procedural
changes.
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